Run 13 RHIC Machine/Experiments Meeting

19 Feb 2013

Agenda:

* Status reports



Run 13 plan based on 20 weeks cryo operation
and Fischer et.al. RHIC Collider Projections (FY 2013 — FY 2017), 27 Sep 2012

v' 11 Feb, Begin cool-down to 4.5K

v 15 Feb, Cool-down to 4.5K in Blue and Yellow Ring complete, begin magnet setup

today, 19 Feb...

15 Feb -1 Mar, RHIC Vs = 510 GeV pp machine setup
1-8 Mar, machine ramp-up with 8 hr/night for experiment setup
8 Mar, begin Vs = 510 GeV pp physics run

6 Jun, switch to Vs = 15 GeV/n AuAu if pp goals are met and end 12.9 week Vs = 510
GeV pp physics run

27 Jun, end ~2.5 week Vs = 15 GeV/n AuAu physics run or 15.9 week Vs = 510 GeV pp
physics run, begin cryo warm-up

30 June, cryo warm-up ~complete (19.9 cryo-weeks)

See http://www.rhichome.bnl.gov/AP/Spin2013/ for the Run Coordinator’s detailed plan



http://www.rhichome.bnl.gov/AP/Spin2013/

PHENIX Goal, 250 pb! recorded, 750 pb delivered, > 55% polarization
STAR Goal, 165 pb™ recorded, 275 pb delivered, > 55% polarization
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Figure 3: Projected minimum and maximum integrated luminosities for polarized proton collisions at
255 GeV beam energy, assuming linear weekly luminosity ramp-up in 4 weeks. An average store polarization
between up to 57% is expected.

From Fischer et.al. RHIC Collider Projections (FY 2013 — FY 2017), 27 Sep 2012



Cryogenic Blue & Yellow Rings (14 days)

Ring Summary (1 day)

Sector Plots (1 davy)

Sector Plots (14 davs)
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Additional Information



http://www.bnl.gov/cad/esfd

Scheduling Physicist: Andrei Poblaguev
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C-A Operations-FY13

planned, budget permitting, Preliminary

4 Feb 13

FY 2013

Program Element

Sep

Oct

Nov

Dec

Jan Feb

Mar

Jul

Aug

Sep

AGS-Booster-Tandem/Linac/EBIS Startup

RHIC Cryo Cooldown to 45 deg K

RHIC Cryo Cooldown/Warm-up

11 Feb

30 Jun

RHIC Cryo Operation

RHIC Cryo off

RHIC STAR & PHENIX

RHIC Research with Vs = 510 GeV pp

RHIC Research with Vs = 15 GeV/n AuAu (~ 3 wet

ks if 510 GeV pp go

met)

Particle Accelerator Conference (IPAC)

4 Oct

}9 Nov

NSRL (NASA Radiobiology)

Mar

TBD

28 Jan

NSRL (NRO)

TBD

BLIP (Isotopes)

BLIP (other)

Shutdown (RHIC)




For Run 13 the PAC recommends the following (in order of priority):

1. Running with polarized proton collisions at 500 GeV to provide an
integrated luminosity of 750 pb! at an average polarization of 55%.

2. Depending on the amount of running time remaining after priority #1
a. If less than 3 weeks remain, a week of 200 GeV Au+Au collisions.
b. If at least 3 weeks of running time remain, 3 weeks of 15 GeV Au+Au

collisions.
3. 8 days of 62 GeV p+p collisions.

4. At the discretion of the ALD, 4 days of low-luminosity running to
accomplish the pp2pp goals.
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as of 31 Jan

RHIC Operations FY10-13
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C-AD Energy Use FY 2002-13

as of 31 Jan 2013
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